2017-2018 FISCAL YEAR
CONTRACT FOR DELIVERY

DISTRICT 9

The California Department of Transportation

Promises to Deliver

Attachment 1

PLANNED DELIVERY DATES
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FIRST QUARTER - July 1, 2017 to September 30, 2017

36580 | INY

395

SHOPP

$3,916

$0

$460

Double chip seal over fabric

08/19/16

05/01/17 03/17/17

08/07/17

02/23/18

28.4

Lane Miles

RTL is at risk. The district is
waiting for approval for non-
standard NSSP for a pilot
project fabric type.

36460

VAR

006

SHOPP

$3,790

$0

$1,276

Widen shoulders

09/26/16

05/25/17 03/10/17

08/23/17

02/23/18

58.8

Collisions Reduced

RTL is at risk due to
Environmental and Cultural
Resource uncertainty

SECOND QUARTER - October 1, 201

7 to December 31, 2017

35780

MNO

395

SHOPP

$5,053

$585

$1,570

STRIPS

SHOULDER WIDENING AND RUMBLE

07/30/15

05/01/17 10/02/17

12/01/17

05/01/18

28

Collisions Reduced

Achieving RTL on time is risky
due to numerous design and
environmental issues that have
arisen during PS&E. Actual
design has fallen behind.

THIRD QUARTER - January 1, 2018 to March 31, 2018

FOURTH QUARTER - April 1, 2018 to June 3|

0, 2018

Y [ 36590 | INY

395

SHOPP

$7,170

$0

$840

Mill and replace hot mix asphalt

08/01/17

02/26/18 05/01/18

05/24/18

11/08/18

Lane Miles

This project was accelerated
from 18/19 to 17/18. There is
risk associated with PA&ED due
to pavement strategy.

35320 | INY

190

SHOPP

$4,323

$144

$1,666

CURVE CORRECTION

05/05/17

04/01/18 05/31/18

06/29/18

12/03/18

26

Collisions Reduced

There is risk in meeting RTL.
PA&ED was 4 months late,
therefore impacting begin
PS&E. Also, working with NPS
takes longer; there is risk in
assuming NPS can deliver
according to the project
schedule.

36470

MNO

395

SHOPP

$2,470

$0

$741

Replace guardrail and stain

12/15/17

04/12/18 05/11/18

06/29/18

01/11119

Collisions Reduced

This project was accelerated
from 18/19 to 17/18. There is
risk associated with achieving
PA&ED due to resource and
land management agencies
involvement. In addition, there is
risk associated with the geotech
studies, land surveys, and
design for retainaing walls on
the project.

Preliminary Engineering (PAED+RWCert+PSE)

Various

Projects accelerated due to SB1 funding
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